MANUFACTURING EXECUTION PLAN - TEMPLATE

DESCRIPTION : ENGINE ROOM ROOF HATCH

			Weeks after T0																											
Activity no	Activity Description	To	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28
1	Receive order	x																												
2	Order material	x			x																									
3	Receiver material and inspection				x						x																			
4	Prepare and issue material to production floor										x		x																	
5	Manufacturing of components and pipe bending												x							x										
6	Welding of sub assemblies																x			x										
7	Inspection of all components and sub assemblies																			x		x								
9	Final welding of main structure																							x	x					
10	Final inspection																									x	x			
11	Present for acceptance																											x	x	
12	Delivery																													x