
Activity 

no Activity Description To 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28

1 Receive order x

2 Order material x x

3 Receiver material and inspection x x

4 Prepare and issue material to production floor x x

5 Manufacturing of components and pipe bending x x

6 Welding of sub assemblies x x

7 Inspection of all components and sub assemblies x x

9 Final welding of main structure x x

10 Final inspection x x

11 Present for acceptance x x

12 Delivery x

Weeks after T0

MANUFACTURING EXECUTION PLAN - TEMPLATE

DESCRIPTION : ENGINE ROOM ROOF HATCH


